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FILE: MTWACIP\June2005\DOAVNAR-OCT-2005.WPD

August 31, 2005

PROGRAM NARRATIVE SUPPORTING
PRE-APPLICATION FOR STATE ASSISTANCE
BLUE RIDGE AIRPORT

YEAR 1 REQUESTED FUNDING FOR THE OCTOBER 2005 VAB MEETING:

1.)

COST INCREASE - ENVIRONMENTAL ASSESSMENT FOR THE AIRPORT DEVELOPMENT
PROGRAM: This project received a TA in June ‘03 which was returned in Oct’'03. A new TA
was issued in August ‘04 and an increase was issued in December '04 resulting in a total
estimated project budget of $99,000 with $2,970 of Commonwealth funding. Through the
finalization of the current ALP Update project, the scope of projects deemed reasonable for
consideration in the Environmental Assessment has increased. This includes the potential
development of an ILS system and increasing the priority of the projects needed to achieve the
Part 77 and design standards associated with an iLS. This approach was coordinated with the
FAA and DOAV at a 3/10/05 meeting. Inclusion of these of elements to be evaluated, combined
with the current requirements of the Council on Environmental Quality and the NEPA process
has increased the estimated project budget to a total of $284,211. This increase is consistent
with the FAA review comments of the draft scope of work. To partially fund this increase of
$185,211, the Blue Ridge Airport Authority is requesting assistance from the Commonwealth
at a 3% share or $5,556.

Please note that for completion of the current ALP update project a signed ALP was sent to
DOAV on My 9" 2005. Additionally, a draft Scope of Work was submitted May 26" 2005. FAA
comments were received August 24" 2005 and a revised grant application was submitted
August 29" 2005. DOAV comments have not been received to date. A revised Scope of Work
will be submitted September 2™ 2005. As of August 29, 2005 the project scope and budget
have been revised per FAA comments.
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